

# DICKEY ▪ HINDS ▪ MUIR

Incorporated

P.O. Box 22555, Lincoln, NE 68542-2555

(402) 421-6000 ▪ Fax: (402) 421-6021

## CHANGE PROPOSAL REQUEST

**PROJECT:** Assessor / Register of Deeds Interior Office Remodel  
**PROJECT NO.:** 19-211  
**ARCHITECT PROJECT NO.:** 19010  
**CONTRACTOR PROJECT NO.:** 9887

**CPR NO:** 06  
**DATE:** 6/5/20

**REFR. NO'S:** PR-001

**CONTRACTOR:** DICKEY ▪ HINDS ▪ MUIR Incorporated

### DESCRIPTION OF PROPOSED CHANGE(S):

ADD \$4099.00 for 2ea delayed egress rim exit devices and 2ea electronic strikes to create a man trap at Employee Vestibule 1004 per site meetings with city security wiring contractor and Lancaster County Sheriff's Office.

DEDUCT (\$850.00) for the restocking of 5ea power supplies and 1ea rain guard on Door 1001.

**AMOUNT: \$3,249.00**

**Number of calendar days added to the contract time: 0**

ALL WORK SHALL BE IN ACCORDANCE WITH THE TERMS, STIPULATIONS AND CONDITIONS OF THE ORIGINAL CONTRACT. NO CHANGE IN TIME SHALL BE CONSIDERED UNLESS REQUESTED ABOVE. ATTACH ALL SUPPORTING DOCUMENTATION AS REQUIRED.

By: Kyle Hohenstein  
Digitally signed by Kyle Hohenstein  
DN: cn=K  
o=Dickey Hinds Muir, Inc., ou=K  
mailto:kho@dhm.com  
Date: 2020.06.08.16:01:45-0500

Contractor: Kyle Hohenstein

By: \_\_\_\_\_  
Architect

DATE: \_\_\_\_\_

By: \_\_\_\_\_  
Owner's Representative

DATE: \_\_\_\_\_

Mission: We are dedicated to providing a safe, respectful working environment while serving the diverse needs of our community, clients and employees with enthusiasm, innovation and integrity.

# DICKEY ■ HINDS ■ MUIR

Incorporated

P.O. Box 22555, Lincoln, NE 68542-2555

(402) 421-6000 Fax: (402) 421-6021

## CPR 6 Revised door hardware

Project: COL Hall of Justice City-County Security Upgrades		
Contact Person: Kerin Peterson		
Sales Tax:	0 Insurance	0.421

Job No.	9797
Bid Date:	???
Bid Time:	???
Revision:	1/24/2018
File Name:	0

DICKEY ■ HINDS ■ MUIR Incorporated Portion of Estimate									
Description	Material	Sales Tax	Labor	Burden	Equipment	Subcontractors	Subtotal	OH & P	Total
CPR 6 Revised door hardware	0	0	0	0	0	0	0	0	0

Material Suppliers										
Trade	Company	Material	Sales Tax	Labor	Burden	Equipment	Subcontractors	Subtotal	OH & P	Total
Doors & Hardware	Midwest Door	2,769	0					2,769	415	3,184

Subcontractors										
Trade	Company	Material	Sales Tax	Labor	Burden	Equipment	Subcontractors	Subtotal	OH & P	Total

Column Titles	Material	Sales Tax	Labor	Burden	Equipment	Subcontractors	Subtotal	OH & P	Total
Contingency									0
Bond Cost									65
Column Totals	2,769	0	0	0	0	0	2,769	415	3,249
Percent of Bid Price	100.00%		0.00%		0.00%	0.00%			

Total Material With Tax	2,769**
Total Labor With Taxes and Insurance	0**

	w/ indirect
Man hours	0
Man Days	0
Man Weeks	0
Average labor rate	25

Total Without OH & P	2,769		
OH & P On Material	415	15.00%	
OH & P On Labor	0	15.00%	
OH & P On Equipment	0	15.00%	415.00
OH & P On Subcontractors	0	5.00%	14.99%
<b>Total Without Bond</b>	<b>3,184</b>		<b>Total OH &amp; P \$</b>
Contingency	0	0.00%	<b>Total OH &amp; P %</b>

Total Without Bond	3,184
Bond <\$500,000	65
Bond \$500,000-\$2,500,000	0
Bond \$2,500,000-\$5,000,000	0
Bond >\$5,000,000	0
<b>Total Bond</b>	<b>65</b>

Calendar Days	0
---------------	---

		Final BID #
Total Bid Price w/ Bond & Contingency	3,249	3,249

0 << Est vs Final Bid Dbl Ck



Phone: (402) 464-6348 | Fax: (402) 464-7268  
5001 Russell Circle, Lincoln NE 68507 | www.midwestdoor.net

Dickey Hinds Muir  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

DATE: 6/2/2020  
JOB: Hall Of Justice - CPR#4  
\_\_\_\_\_  
\_\_\_\_\_

ATTENTION: Kyle Hohenstein  
\_\_\_\_\_

LADIES/GENTLEMEN:  
We acknowledge your request for added material on this project.

Your cost for this change is \$ 2,997.00 , plus any applicable sales tax.

This price includes the following revisions to the original drawings and specifications:

**Employee Vestibule (Doors 002 & 1004)**

Add (2) Delayed Egrees Rim Exit Devices (nl, pull, elr) 59 AD8504 864 US10B SA: **\$2,924**

Add (2) Electronic Strikes, HES 9600: **\$584**

~~Add (3) 18"X18" Access Panels: \$228~~

~~Access Panels to be B-NTG1818~~

~~Remove Rain Guard on Door 1001: (\$9)~~

~~Remove (5) BPS-24 Power Supplies: (\$730)~~

~~Remove (3) BPS-24-1: \$106 Each~~

~~Remove (2) BPS-24-2: \$ 206 Each~~

Subcontractor to provide HES 9400 strikes at same price.

Panels supplied by DHM, not included in CPR 05

Awaiting your signed acceptance of this change before proceeding.  
 Proceeding on verbal approval from:

We have added the above amount to the contract. (If this is incorrect, notify immediately!)

ACCEPTED BY:

NAME: \_\_\_\_\_

DATE: \_\_\_\_\_