

GENESIS CONTRACTING GROUP LLC

404 Hill Street | Lincoln, NE. 68502

D: 402.791.0151 | F: 402.791.5220

CHANGE ORDER REQUEST

Project: **County Attorney New Office Construction, Bid N** COR: **009**

Project No.: **21-011**

TITLE: RFI - #013

DATE: 28-Dec-21

TO: Clark & Eneresen
101 Lincoln Mall, Suite 200
Lincoln, NE 68508

ATTN: Nick Hanna

Description of Proposed Change: Added cost to add wall type A3 to the east and west side of the column located in Office 270 to hide existing structural steel per RFI #013.

Reason for Change: RFI - #013

The total amount to provide this work is as follows:

335.48

Attachment (Y/N; if Yes, Filename): None

Submitted by:

_____ 12/28/2021
Casey Leif date

Approved By: Architect

_____ date

Approved By: Owner

_____ date

Contractor Proposal Request

Project: County Attorney New Office Construction, Bid No. 21-138	Proposal #: 009
Project No.: 21-011	Date: 12/28/2021

TITLE: RFI - #013

TO: Clark & Eneresen
 101 Lincoln Mall, Suite 200
 Lincoln, NE 68508

ATTN: Nick Hanna

Description of Work: Added cost to add wall type A3 to the east and west side of the column located in Office 270 to hide existing structural steel per RFI #013.

Subcontractor - Description	Cost
Paul Kess	\$299.00

Subtotal	\$299.00
Bond and Insurance 2%	\$5.98
OH&P: 10%	\$30.50
Total	\$335.48



Change Order Request

12/27/2021

To: Genesis Construction

Attn: Casey Lief

Project Name: Lancaster County Attorney Office

Change Order Request

\$299

RFI 013

- Price to provide Type A3 wall to cover structural steel in Office 270.

Material: \$140

Labor: \$132

O&P(10%): \$27