

GENESIS CONTRACTING GROUP LLC

404 Hill Street | Lincoln, NE. 68502

D: 402.791.0151 | F: 402.791.5220

CHANGE ORDER REQUEST

Project: **County Attorney New Office Construction, Bid No.** COR: **007R**

Project No.: 21-011

TITLE: RFI - #008 **DATE:** 5-Jan-22

TO: Clark & Eneresen
101 Lincoln Mall, Suite 200
Lincoln, NE 68508

ATTN: Nick Hanna

Description of Proposed Change: Added cost to demo the existing VBR and ductwork to avoid the new bulkhead location, add manual damper at storage wall per RFI #008R.

Reason for Change: RFI - #008

The total amount to provide this work is as follows: 1,052.05

Attachment (Y/N; if Yes, Filename): None

Submitted by:

1/5/2022
Casey Leif date

Approved By: Architect

date

Approved By: Owner

date

Contractor Proposal Request

Project: County Attorney New Office Construction, Bid No. 21-138	Proposal #:	007R
Project No.: 21-011	Date	1/5/2022

TITLE: RFI - #008

TO: Clark & Eneresen
 101 Lincoln Mall, Suite 200
 Lincoln, NE 68508

ATTN: Nick Hanna

Description of Work: Added cost to demo the existing VBR and ductwork to avoid the new bulkhead location, add manual damper at storage wall per RFI #008R.

Subcontractor - Description	Cost
Prairie Mechanical	\$937.66
Subtotal	\$937.66
Bond and Insurance 2%	\$18.75
OH&P: 10%	\$95.64
Total	\$1,052.05

Casey Leif

From: Jeremy Wojahn <jwojahn@prairiemech.com>
Sent: Wednesday, January 5, 2022 4:16 PM
To: Casey Leif; Josh Dieckgrafe
Subject: RE: RFI-008 New Bulkhead Room 253 Conflict.pdf

Casey,

Labor:	\$713.41
Material:	\$138.00
Subcontractors:	\$ 86.25
Total:	\$937.66

Thanks,

Jeremy

From: Casey Leif <CaseyL@genesiscontractinggroup.com>
Sent: Tuesday, January 04, 2022 1:30 PM
To: Jeremy Wojahn <jwojahn@prairiemech.com>; Josh Dieckgrafe <jdieckgrafe@genesiscontractinggroup.com>
Subject: RE: RFI-008 New Bulkhead Room 253 Conflict.pdf

Jeremy,

Can we get this cost formalized when you have time. Hope you are feeling better!

Thanks,

Casey Leif

Project Manager

Genesis Contracting Group

404 Hill Street | Lincoln NE. 68502

D:402.580.2425 | O: 402.791.0151 | C: 402.366.5119



From: Jeremy Wojahn <jwojahn@prairiemech.com>
Sent: Wednesday, December 29, 2021 5:09 PM
To: Josh Dieckgrafe <jdieckgrafe@genesiscontractinggroup.com>
Cc: Casey Leif <CaseyL@genesiscontractinggroup.com>
Subject: Re: RFI-008 New Bulkhead Room 253 Conflict.pdf

I'll get you guys something on that tomorrow. I got Covid from work last week so I'm currently on quarantine. It's not going to cost much so would you guys like me to instruct Adam to get the duct and VBR removed so your framers and get that wall up? Then we'll get the damper and cap coming on their way?

Thanks,