

GENESIS CONTRACTING GROUP LLC

404 Hill Street | Lincoln, NE. 68502

D: 402.791.0151 | F: 402.791.5220

CHANGE ORDER REQUEST

Project: **County Attorney New Office Construction, Bid No.** COR: **006R**
 Project No.: 21-011

TITLE: RFI - #007 **DATE:** 21-Dec-21

TO: Clark & Eneresen
101 Lincoln Mall, Suite 200
Lincoln, NE 68508

ATTN: Nick Hanna

Description of Proposed Change: Added cost to change the A1 wall type from 7/8" furring channels to 1 1/2" studs.
Revised the A1 wall type to be A3 per RFI #007.

Reason for Change: RFI - #007

The total amount to provide this work is as follows: 3,486.05

Attachment (Y/N; if Yes, Filename): None

Submitted by:

 12/21/2021
 Casey Leif date

Approved By: Architect

_____ date

Approved By: Owner

_____ date



Change Order Request

1/14/2022

To: Genesis Construction

Attn: Casey Leif

Project Name: Lancaster County Attorney's office

Change Order Request

\$3,107

RFI-007R – Revised

- Price to change the back walls in Offices 240, 242, 244 to 1-5/8" and to install a second layer of hat channel in 227, 229, 254, and 255.

<i>Material:</i>	\$1,186
<i>Labor:</i>	\$1,638
<i>O&P(10%):</i>	\$283