

GENESIS CONTRACTING GROUP LLC

404 Hill Street | Lincoln, NE. 68502

D: 402.791.0151 | F: 402.791.5220

CHANGE ORDER REQUEST

Project: **County Attorney New Office Construction, Bid N** COR: **010R**
Project No.: **21-011**

TITLE: RFI - #016 (Revised) **DATE:** 10-Jan-22

TO: Clark & Eneresen
101 Lincoln Mall, Suite 200
Lincoln, NE 68508

ATTN: Nick Hanna

Description of Proposed Change: Added cost to plug the existing water main as it is inaccessible due to it's location over the overhang of the building. Grout the existing pipes in full to existing floor level.

Reason for Change: RFI - #016 (Revised)

The total amount to provide this work is as follows: 521.73

Attachment (Y/N; if Yes, Filename): None

Submitted by:



Casey Leif 1/10/2022
date

Approved By: Architect

date

Approved By: Owner

date

Contractor Proposal Request

Project: County Attorney New Office Construction, Bid No. 21-138	Proposal #: 010R
Project No.: 21-011	Date: 1/10/2022

TITLE: RFI - #016 (Revised)

TO: Clark & Eneresen
 101 Lincoln Mall, Suite 200
 Lincoln, NE 68508

ATTN: Nick Hanna

Description of Work: Added cost to plug the existing water main as it is inaccessible due to it's location over the overhang of the building. Grout the existing pipes in full to existing floor level.

Subcontractor - Description	Cost
Concrete Infill	\$75.00
Concrete Infill - Labor	\$390.00

Subtotal	\$465.00
Bond and Insurance 2%	\$9.30
OH&P: 10%	\$47.43
Total	\$521.73