

**GENESIS CONTRACTING GROUP LLC**

404 Hill Street | Lincoln, NE. 68502

D: 402.791.0151 | F: 402.791.5220

**CHANGE ORDER REQUEST**

---

Project: **County Attorney New Office Construction, Bid No.** COR: **006R**  
 Project No.: **21-011**

---

**TITLE:** RFI - #007 **DATE:** 21-Dec-21

**TO:** Clark & Eneresen  
101 Lincoln Mall, Suite 200  
Lincoln, NE 68508

**ATTN:** Nick Hanna

---

Description of Proposed Change: Added cost to change the A1 wall type from 7/8" furring channels to 1 1/2" studs.  
Revised the A1 wall type to be A3 per RFI #007.

Reason for Change: RFI - #007

The total amount to provide this work is as follows: 3,486.05

Attachment (Y/N; if Yes, Filename): None

---

Submitted by:

 12/21/2021  
 Casey Leif date

Approved By: Architect

\_\_\_\_\_ date

Approved By: Owner

\_\_\_\_\_ date

## Contractor Proposal Request

Project: County Attorney New Office Construction, Bid No. 21-138	Proposal #: 006R
Project No.: 21-011	Date: 12/21/2021
	Revised 1/17/22

**TITLE:** RFI - #007

**TO:** Clark & Eneresen  
 101 Lincoln Mall, Suite 200  
 Lincoln, NE 68508

**ATTN:** Nick Hanna

**Description of Work:** Added cost to change the A1 wall type from 7/8" furring channels to 1 1/2" studs.  
 Revised the A1 wall type to be A3 per RFI #007.

**Subcontractor - Description**

**Cost**

Paul Kess	\$3,107.00

<b>Subtotal</b>	<b>\$3,107.00</b>
<b>Bond and Insurance 2%</b>	<b>\$62.14</b>
<b>OH&amp;P: 10%</b>	<b>\$316.91</b>
<b>Total</b>	<b>\$3,486.05</b>



## Change Order Request

1/14/2022

To: Genesis Construction

Attn: Casey Leif

Project Name: Lancaster County Attorney's office

### Change Order Request

**\$3,107**

#### RFI-007R – Revised

- Price to change the back walls in Offices 240, 242, 244 to 1-5/8" and to install a second layer of hat channel in 227, 229, 254, and 255.

<i>Material:</i>	\$1,186
<i>Labor:</i>	\$1,638
<i>O&amp;P(10%):</i>	\$283