

**GENESIS CONTRACTING GROUP LLC**

404 Hill Street | Lincoln, NE. 68502

D: 402.791.0151 | F: 402.791.5220

**CHANGE ORDER REQUEST**

---

Project:	County Attorney New Office Construction, Bid N	COR: 010R
Project No.:	21-011	

---

<b>TITLE:</b>	RFI - #016 (Revised)	<b>DATE:</b>	10-Jan-22
---------------	----------------------	--------------	-----------

**TO:** Clark & Eneresen  
 101 Lincoln Mall, Suite 200  
 Lincoln, NE 68508

**ATTN:** Nick Hanna

---

Description of Proposed Change: Added cost to plug the existing water main as it is inaccessible due to it's location over the overhang of the building. Grout the existing pipes in full to existing floor level.

Reason for Change: RFI - #016 (Revised)

The total amount to provide this work is as follows: 521.73

Attachment (Y/N; if Yes, Filename): None

---

Submitted by:

 1/10/2022  
 \_\_\_\_\_  
 Casey Leif date

Approved By: Architect

\_\_\_\_\_  
date

Approved By: Owner

\_\_\_\_\_  
date

## Contractor Proposal Request

Project: County Attorney New Office Construction, Bid No. 21-138	Proposal #: <b>010R</b>
Project No.: 21-011	Date: 1/10/2022

**TITLE:** RFI - #016 (Revised)

**TO:** Clark & Eneresen  
 101 Lincoln Mall, Suite 200  
 Lincoln, NE 68508

**ATTN:** Nick Hanna

**Description of Work:** Added cost to plug the existing water main as it is inaccessible due to it's location over the overhang of the building. Grout the existing pipes in full to existing floor level.

Subcontractor - Description	Cost
Concrete Infill	\$75.00
Concrete Infill - Labor	\$390.00

<b>Subtotal</b>	<b>\$465.00</b>
<b>Bond and Insurance 2%</b>	<b>\$9.30</b>
<b>OH&amp;P: 10%</b>	<b>\$47.43</b>
<b>Total</b>	<b>\$521.73</b>