

DICKEY ▪ HINDS ▪ MUIR

Incorporated

P.O. Box 22555, Lincoln, NE 68542-2555

(402) 421-6000 ▪ Fax: (402) 421-6021

CHANGE PROPOSAL REQUEST

PROJECT: Assessor / Register of Deeds Interior Office Remodel
PROJECT NO.: 19-211
ARCHITECT PROJECT NO.: 19010
CONTRACTOR PROJECT NO.: 9887

CPR NO: 04
DATE: 5/18/20
REFR. NO'S:

CONTRACTOR: DICKEY ▪ HINDS ▪ MUIR Incorporated

DESCRIPTION OF PROPOSED CHANGE(S):

ADD 28 calendar days for the research and re-design of the finishes floor and transitions as a result of the discovery of differing finished floor elevations per ASI – 002.

ADD 7 calendar days for the re-leveling of the existing finished floor and preparation of transitions per CPR 02.

ADD 7 calendar days for shipping complications (specifically ceiling tiles and exterior stone window panels) and jobsite productivity loss due to COVID-19.

New anticipated substantial completion date: July 28th.

AMOUNT: \$0.00

Number of calendar days added to the contract time: 42

ALL WORK SHALL BE IN ACCORDANCE WITH THE TERMS, STIPULATIONS AND CONDITIONS OF THE ORIGINAL CONTRACT. NO CHANGE IN TIME SHALL BE CONSIDERED UNLESS REQUESTED ABOVE. ATTACH ALL SUPPORTING DOCUMENTATION AS REQUIRED.

By: _____
Contractor: Kyle Hohenstein

By: _____ DATE: _____
Architect

By: _____ DATE: _____
Owner's Representative

Mission: We are dedicated to providing a safe, respectful working environment while serving the diverse needs of our community, clients and employees with enthusiasm, innovation and integrity.