

**GENESIS CONTRACTING GROUP LLC**

404 Hill Street | Lincoln, NE. 68502

D: 402.791.0151 | F: 402.791.5220

**CHANGE ORDER REQUEST**

---

Project: **County Attorney New Office Construction, Bid N** COR: **008**

Project No.: **21-011**

---

**TITLE:** RFI - #009

**DATE:** 22-Dec-21

**TO:** Clark & Eneresen  
101 Lincoln Mall, Suite 200  
Lincoln, NE 68508

**ATTN:** Nick Hanna

---

Description of Proposed Change: Added cost to relocate the existing fire sprinkler mains and branches so no wall conflicts occur per RFI #009.

Reason for Change: RFI - #009

The total amount to provide this work is as follows:

4,779.72

Attachment (Y/N; if Yes, Filename):

None

---

Submitted by:

Casey Leif 12/22/2021  
date

Approved By: Architect

\_\_\_\_\_  
date

Approved By: Owner

\_\_\_\_\_  
date

## Contractor Proposal Request

Project: County Attorney New Office Construction, Bid No. 21-138	Proposal #: <b>008</b>
Project No.: 21-011	Date: 12/22/2021

**TITLE:** RFI - #009

**TO:** Clark & Eneresen  
 101 Lincoln Mall, Suite 200  
 Lincoln, NE 68508

**ATTN:** Nick Hanna

**Description of Work:** Added cost to relocate the existing fire sprinkler mains and branches so no wall conflicts occur per RFI #009.

Subcontractor - Description	Cost
NIFCO Mechanical	\$4,260.00

Subtotal	\$4,260.00
Bond and Insurance 2%	\$85.20
OH&P: 10%	\$434.52
Total	\$4,779.72

## Bryce McGill

---

**From:** Bryce McGill  
**Sent:** Wednesday, December 22, 2021 11:31 AM  
**To:** Bryce McGill  
**Subject:** RE: RFI-009 Existing Fire Sprinkler Layout Conflicts.pdf

---

**From:** John Kramer <[jkramer@nifcomechanical.com](mailto:jkramer@nifcomechanical.com)>  
**Sent:** Wednesday, December 22, 2021 10:49 AM  
**To:** Casey Leif  
**Cc:** Hassan Alismail; Travis Billesbach; Josh Dieckgrafe  
**Subject:** RE: RFI-009 Existing Fire Sprinkler Layout Conflicts.pdf

Casey,

The total cost for the relocation of the fire sprinkler branch lines and mains as mentioned in the attached RFI is \$4,260.00.

Please let us know if you have any questions or concerns.

Thank You,  
John Kramer



Mechanical Piping | Fire Sprinklers

Your partner in piping & protection since 1975

[www.nifcomechanical.com](http://www.nifcomechanical.com)

[jkramer@nifcomechanical.com](mailto:jkramer@nifcomechanical.com)

Office: 402-477-0666

Cell: 402-499-5190

## Casey Leif

---

**From:** John Kramer <Jkramer@nifcomechanical.com>  
**Sent:** Wednesday, December 22, 2021 12:29 PM  
**To:** Casey Leif  
**Cc:** Hassan Alismail; Travis Billesbach; Josh Dieckgrafe  
**Subject:** RE: RFI-009 Existing Fire Sprinkler Layout Conflicts.pdf

Casey,

Labor..... \$2926.00  
Material..... \$908.00  
OHP.....\$426.00

Please let us know if you need anything else

Thank You,  
John Kramer



Mechanical Piping | Fire Sprinklers

Your partner in piping & protection since 1975

[www.nifcomechanical.com](http://www.nifcomechanical.com)

[jkramer@nifcomechanical.com](mailto:jkramer@nifcomechanical.com)

Office: 402-477-0666

Cell: 402-499-5190

---

**From:** John Kramer  
**Sent:** Wednesday, December 22, 2021 11:50 AM  
**To:** 'Casey Leif' <CaseyL@genesiscontractinggroup.com>  
**Cc:** Hassan Alismail <halismail@nifcomechanical.com>; Travis Billesbach <tbillesbach@nifcomechanical.com>; Josh Dieckgrafe <jdieckgrafe@genesiscontractinggroup.com>  
**Subject:** RE: RFI-009 Existing Fire Sprinkler Layout Conflicts.pdf

Got it. I will get this put together soon. Thanks

---

**From:** Casey Leif <[CaseyL@genesiscontractinggroup.com](mailto:CaseyL@genesiscontractinggroup.com)>  
**Sent:** Wednesday, December 22, 2021 10:55 AM  
**To:** John Kramer <[Jkramer@nifcomechanical.com](mailto:Jkramer@nifcomechanical.com)>  
**Cc:** Hassan Alismail <[halismail@nifcomechanical.com](mailto:halismail@nifcomechanical.com)>; Travis Billesbach <[tbillesbach@nifcomechanical.com](mailto:tbillesbach@nifcomechanical.com)>; Josh