

GENESIS CONTRACTING GROUP LLC

404 Hill Street | Lincoln, NE. 68502

D: 402.791.0151 | F: 402.791.5220

CHANGE ORDER REQUEST

Project: **County Attorney New Office Construction, Bid No.** COR: **014R**
 Project No.: **21-011**

TITLE: RFI #22 - Alternate Option to Frost Transom Windows **DATE:** 16-Feb-22

TO: Clark & Eneresen
101 Lincoln Mall, Suite 200
Lincoln, NE 68508

ATTN: Nick Hanna


Description of Proposed Change: Transom glazing to be frosted with DS Matte Frost to obscure view above the ceiling.

Reason for Change: RFI #22 - Alternate Option to Frost Transom Windows

The total amount to provide this work is as follows: 302.94

Attachment (Y/N; if Yes, Filename): None

Submitted by:

 2/16/2022
Casey Leif date

Approved By: Architect

date

Approved By: Owner

date

Estimate



2901 N. 27th St. Ste. A
Lincoln, NE 68521
402-474-1234

Date	Estimate No.
2/9/2022	1026



Sold To

Genesis Contracting
404 Hill Street
Lincoln, NE 68502

P.O. No.	Terms
	Net 30

Project	Tint	Roll #	Qty	Amount
TRANSOMS 36x16 24sf Contractor Discount Site: Lancaster County Attorney Office 605 S 10th St. Contact: Casey 402-366-5119	DS Matte Frost		6	270.00 -48.00

Acceptance Signature _____

Subtotal \$222.00

Sales Tax (0.0%) \$0.00

Total Due **\$222.00**

X _____